Southwestern Col |ege Status as of December 31, 2023
C Active Program Schedule
Activity ID Activity Name Start Finish 2023 2024 2025
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q
~= Baseball & Softball Facilities Remodel 17-Sep-19A  23-Feb-24 . ___________1} o o o o
= VariousTrellis Repair 01-Nov21A  28-Feb-24 B I
= Tennis Center 01-Sep-19A 05-May-24 | |
—— Landscape & Nursery Technology 01-Nov-18 A 31-Jul-24 -

—+ Student Union 10-Aug-20 A 31-Jan-25
— Instructional Complex 1 04-Aug20A 31-Mar-25

[ Planning [ Division of the State Architect (DSA) I Construction
[ Design [ Bidding [ FFE & Move-in




